Approved For Release 2002/07/31 : CIA-RDP33-02415A000200230027-4



DEPARTMENT OF THE AIR FORCE

OFFICE OF THE CHIÉF OF STAFF UNITED STATES AIR FORCE WASHINGTON, D. C.

Dear Mr. Dulles, 2 FEB 1957

During

25X1A

During the recent Commanders' Conference at Maxwell Air Force Base, your Deputy, General Cabell, and I came to an agreement regarding the deployment of Detachment C to I am sure General Cabell has reported the details to you in this regard.

I am sure that you appreciate the vital necessity for development in the Strategic Air Command, at the earliest practicable date, the most effective reconnaissance capability now obtainable. I refer, of course, to that capability represented by the U-2 aircraft. The Air Force cannot afford to ignore this requirement or to delay action necessary to meet it. Accordingly, I have established certain programming dates and I am requiring agencies of the Air Force concerned with implementing action to adhere to this time schedule. This involves major actions such as bases to accommodate the U-2, displacement of Air Force units and activities at those bases, selection and clearance of personnel, the accumulation of supplies and equipment and the programming of transportation. I am sure you appreciate the need for timely decisions and a firm schedule.

Certain of our programmed actions as follows, will be of interest to you, particularly in respect to time phasing.

15 March - Movement of 4080th Wing (Advanced Echelon) to Laughlin AFB from Turner Air Force Base. 1 - 15 April - Movement of 4080th Wing Headquarters and the 4025th Reconn sance Squadron with 7 RB-57Ds from Turner AFB to Laughlin.	ais-
1 May - Establish legistic pipeline to Laughlin Air Force Base and	25X1A
Warner-Robins Air Materiel Area from Depot. 15 May - Preposition supplies to Laughlin AFB and WRAMA from Air Base and Depots.	25X1A
1 June - Redesignation of the 4028th and 4029th Squadrons as weather units.	_r 25X1A
1 - 30 June - Movement of 4026th and 4029th Weather Squadrons with U-2 aircraft from AB. to Laughlin AFB.	25X1A
1 - 30 June - Bulk movement of support equipment for the U-2 to Laughlin AFB and WRAMA from AB.	25X1A
Under the above schedule, we remain atuntil June 1957. Because of this condition, I must point out, it is necessary that the Air Force have full operational and security control of facilities there. This arrangement, I believe, will allow us to maintain the security you desire	
25X1AUSAF	

Approved For Release 2002/07/31: CIA-RDP33-02415A000200230027-4
OFFICE OF CONTROL: AFOIN-1A3W

Page 1 06 2

Approved For Release 2002/07/31: CIA-RDP33-02415A000200230027-4

Ltr to Mr. Allen W. Dulles, Washington 25, D.C. (Cont)

To permit adherence to the foregoing program, directives must be issued by 15 February 1957. I would appreciate any comments you may have on the above as soon as possible.

Sincerely,

signed

N. F. TWINING Chief of Staff, United States Air Force

Mr. Allen W. Dulles Director Central Intelligence Agency 2430 E Street, N.W. Washington 25, D.C.

> This document consists of ____ pages. Copy # --2 of --4 copies.

AH1017=7

OFFICE OF CONTROL: AFOTN-1A3W

THE WILL

Page 2 of 2